

Cyd-bwyllgor Canolbarth Cymru ar gyfer Iechyd a Gofal /
Mid Wales Joint Committee for Health and Care

<i>Dyddiad y Cyfarfod:</i> Date of Meeting:	28 th September 2020		
<i>Eitem ar yr Agenda:</i> Title of Report:	Mid Wales Joint Committee's Priorities and Delivery Plan 2020/21 – Update report		
<i>Arweinydd:</i> Lead:	Steve Moore, Chief Executive of Hywel Dda University Health Board and Lead Chief Executive for the Mid Wales Joint Committee / Peter Skitt, Ceredigion County Director and Mid Wales Joint Committee Programme Director		
<i>Pwrpas yr adroddiad:</i> Purpose of the Report:	To receive an update report on the Mid Wales Joint Committee's priorities and delivery plan for 2020/21.	<i>Ar gyfer cytundeb</i> For Agreement	
		<i>Ar gyfer trafodaeth</i> For Discussion	✓
		<i>Ar gyfer gwybodaeth</i> For Information	

Summary

This report provides an update to the Mid Wales Joint Committee on the current status of the Mid Wales priorities and delivery plan for 2020/21. Members are asked to note that at the Mid Wales Planning and Delivery Executive group meeting on 27th February 2020 the Joint Committee's priorities for 2020/21 were agreed for approval by the Joint Committee meeting arranged for 23rd March 2020. However, due to the World Health Organisation officially declaring the Covid-19 outbreak as a pandemic on 11th March 2020 the March meeting of the Joint Committee was cancelled due to organisations being required to focus their efforts on planning and responding to the pandemic.

As such the Covid-19 pandemic has impacted on the progress made in the approval of and implementation of the 2020/21 priorities and delivery plan for the Mid Wales Joint Committee. For some priority areas there has been minimal progress due to the postponement of services relating to these priorities and/or the priority leads having to focus their time on responding to the pandemic. However, for some priorities the pandemic has provided the opportunity to expedite progress, for example, Telemedicine.

Organisations across Mid Wales are now implementing their recovery plans with services which were postponed at the start of the pandemic now gradually being re-started. However, it will take some time for these services to be fully operational.

At its meeting on 7th September 2020 the Mid Planning and Delivery Executive Group reviewed the Joint Committee Priorities and Delivery plan for 2020/21 to assess the current position and what could be achieved by the by the end of 2020/21.

Appendix A provides the detailed update on the Mid Wales Joint Committee Priorities and Delivery Plan 2020/21 including the current position as at September 2020 and the target for achievement by the end of March 2021.

Recommendation

For discussion - The Mid Wales Planning and Delivery Executive Group are asked to discuss the update report on the Joint Committee's Priorities and Delivery Plan for 2020/21.

MID WALES JOINT COMMITTEE – DELIVERY PLAN

Priority:	3.1 Health, Wellbeing and Prevention – Social and Green Solutions for Health	
Overall Goal:	Support the population of Mid Wales to take greater control of their own health and wellbeing through the development of a more co-ordinated, coherent and proactive approach to Social and Green Solutions for Health across Mid Wales.	
Objectives 2020/21	Current position - Sept 2020	Target - March 2021
<p>Co-ordinate the implementation of a Mid Wales Social and Green Prescribing model and supporting frameworks.</p> <p>An agreed Strategic Framework for Social and Green Solutions for Health for implementation by the Mid Wales Strategic Forum.</p>	<p>The priority lead has been unable to progress this priority due to them having to focus their time on planning for and responding to the covid-19 pandemic since March 2020.</p> <p>However, it should be noted that various funding streams are being used to employ Community Connectors across Mid Wales and as such GP practices are now able to offer green health opportunities to their patients. Organisations are now undertaking an evaluation of these services which will inform the future arrangements including funding over the long term.</p>	<p>Review undertaken of the shared evaluation and learning of the Community Connector services across Mid Wales.</p> <p>Agreed set of objectives for 2021/22 onwards.</p> <p>Agreement on who is the most appropriate lead for this priority as due to current arrangements this may sit more appropriately with the Voluntary Sector.</p>

MID WALES JOINT COMMITTEE – DELIVERY PLAN

Priority:	3.2 Ophthalmology	
Overall Goal:	Develop an integrated community focused Ophthalmic approach across Mid Wales with a co-ordinated approach across primary, community and hospital care services which will include enhancing the provision of community outpatient clinics and Optometric triage.	
Objectives 2020/21	Current position - September 2020	Target - March 2021
<p>a) Develop and agree a Mid Wales Eye Care Plan outlining the service model for the provision of Ophthalmology services across Mid Wales which includes the establishment of a Mid Wales Centre for Excellence for Ophthalmology which will focus on:</p> <ol style="list-style-type: none"> 1. Increased provision of cataract services across Mid Wales. 2. Development of an efficient Wet AMD service across Mid Wales. 3. Increased use of Optometrists in the Glaucoma pathway. 4. Development of an integrated emergency eye care service in Mid Wales. 5. Establishment of joint posts. <p>b) Commence implementation of the Mid Wales Eye Care Plan.</p> <p>c) Improved Ophthalmology services at Tywyn Hospital.</p>	<p>Due to the covid-19 pandemic Ophthalmology service provision was restricted to urgent clinics and casualties. Clinics were relocated to allow for physical and social distancing.</p> <p>Health Boards across Mid Wales have developed and are in the process of implementing recovery plans for Scheduled Care services which includes Ophthalmology services. Work is in progress on re-instating Ophthalmology services including clinics for general, diabetic retinopathy, AMD and Orthoptics and waiting lists for surgery.</p> <p>Informal feedback had been received from the Royal College that the job description for the joint Mid Wales Clinical lead Ophthalmology role has been approved. The Royal College have confirmed that the advertisement process can be commenced whilst their written confirmation is awaited. The post, which is to be hosted by Hywel Dda UHB, has been placed on the e-recruitment system (Trac) and is due to be advertised shortly.</p>	<p>Mid Wales Eye Care group re-established.</p> <p>Review undertaken of the Mid Wales Eye Care Plan to ensure it reflects and supports Mid Wales Health Board recovery plans for Ophthalmology services.</p> <p>Recruitment process completed and an appointment made to the joint Mid Wales Clinical lead Ophthalmology role.</p>

MID WALES JOINT COMMITTEE – DELIVERY PLAN

Priority:	3.3 Community Dental Service	
Overall Goal:	Improved access to community dental services and enhanced community dental provision across Mid Wales.	
Objectives 2020/21	Current position – September 2020	Target - March 2021
<p>Phase 2 Expand the Newtown-based Community Dental Service to accept referrals appropriate to the specialty of Oral and Maxillofacial surgery and Endodontic services for Ceredigion and Powys patients.</p> <p>Phase 3 Implement a Community led Sedation/General Anaesthetics service at Bronglais General Hospital for Ceredigion and Powys patients.</p>	<p>Due to the reduced patient flow and the other challenges of covid-19, the endodontic service and maxillofacial service are not currently in a position to progress the objectives for this priority. As such it was agreed by the Mid Wales Planning and Delivery Executive Group on 07/09/20 to recommend to the Joint Committee that this priority be paused until at least 01/04/21.</p>	<p>Review undertaken in March 2021 on the current status of covid-19 recovery plans for dental services across Mid Wales with a decision to be taken at this stage as to what is the most appropriate timescale for the re-introduction of this priority.</p>

MID WALES JOINT COMMITTEE – DELIVERY PLAN

Priority:	3.4 Cancer	
Overall Goal:	Improved access to community based oncology services, along with the repatriation of work back to Mid Wales as appropriate.	
Objectives 2020/21	Current position – September 2020	Target - March 2021
<p>Review existing pathways in place for community based oncology services and identify opportunities for increasing provision across Mid Wales.</p> <p>Ensure accurate data with regards to Mid Wales patients attending Shrewsbury and Telford Hospital NHS Trust (SaTH) and develop plans for repatriation.</p> <p>Agree a site for a Mid Wales approach to the creation of a Chemotherapy Day Unit at Bronglais General Hospital with outreach in community settings as appropriate.</p>	<p>This priority area is looking at the whole cancer pathway with a focus on therapy and outpatients being provided as close to home as possible. The work is being supported by the Mid Wales Cancer group and unfortunately the group has not met since March 2020 due to the covid-19 pandemic.</p> <p>Due to the covid-19 pandemic it has been necessary to review the proposed location of the Chemotherapy Day Unit on the Bronglais General Hospital site. As such the project has been delayed by approximately 12 months.</p> <p>The MWJC Programme Director has met with the three Medical Directors for Betsi Cadwaladr UHB, Powys THB and Hywel Dda UHB to discuss cancer pathways to North Wales and in particular the Upper GI pathway. However, since these discussions have taken place the Medical Directors for Betsi Cadwaladr UHB and Powys THB have left their posts and as such the Programme Director has written to the three Health Board leads asking whether they wished to continue to progress this work for which a response is currently awaited.</p>	<p>Mid Wales Cancer group re-established to progress the priority’s objectives in relation to:</p> <ul style="list-style-type: none"> • Chemotherapy in the community • Upper GI pathway for Mid Wales <p>Revised programme timeline developed and agreed for the Chemotherapy Day Unit at the Bronglais General Hospital site.</p>

MID WALES JOINT COMMITTEE – DELIVERY PLAN

Priority:	3.5 Welsh Community Care Information System (WCCIS)	
Overall Goal:	Fully integrated WCCIS system across Mid Wales in order to support an integrated service delivery model which allows cross border assessment and care planning across Mid Wales.	
Objectives 2020/21	Current position – September 2020	Target - March 2021
<p>Co-ordinate the development of a solution to the cross border issues related to WCCIS to allow the sharing of information across county borders of Mid Wales in particular for Community staff working in the Dyfi valley and surrounding areas.</p> <p>NOTE: Objective is dependent on the timescale for the full deployment of WCCIS across those county health services covering Mid Wales where WCCIS has not yet been deployed – Gwynedd (Betsi Cadwaladr University Health Board) and Ceredigion (Hywel Dda University Health Board).</p>	<p>The latest position regarding WCCIS deployment for Mid Wales organisations:</p> <ul style="list-style-type: none"> • Hywel Dda area (Ceredigion) Ceredigion Council – Deployed HDdUHB(Ceredigion) – Deployed in Community only in December 2019 • Betsi Cadwaladr area (Gwynedd) Gwynedd / Anglesey Councils – Deployed BCUHB (Gwynedd) – Can't commit to a timescale. • Powys Powys Council – Deployed PTHB – Deployed <p>In response to the issues identified regarding WCCIS interoperability issues with access across border organisations within Wales and into England the NHS Wales Informatics service (NWIS) have confirmed they will support this piece of work. However, as at September 2020 a plan has not yet been made available by the National Team around the requirements to allow information sharing abilities for all Welsh organisations utilising WCCIS.</p>	<p>WCCIS deployment has progressed to:</p> <ul style="list-style-type: none"> • Hywel Dda area (Ceredigion) HDdUHB (Ceredigion) - Fully deployed • Betsi Cadwaladr area (Gwynedd) BCUHB (Gwynedd) – Confirmed and agreed timescale for deployment <p>Plan developed by the National Team around the requirements to allow information sharing abilities for all Welsh organisations utilising WCCIS.</p>

MID WALES JOINT COMMITTEE – DELIVERY PLAN

Priority:	3.6 Respiratory	
Overall Goal:	Integrated community focused respiratory approach across Mid Wales with co-ordinated services across primary care, community and hospital care services in order to ensure early diagnosis of respiratory conditions and improved provision of chronic disease management through enhanced support from specialists within the community to optimise treatment and support for patients.	
Objectives 2020/21	Current position – September 2020	Target - March 2021
<p>Develop and agree a Mid Wales Respiratory Plan outlining the service model for the provision of Respiratory services across Mid Wales which will focus on:</p> <ul style="list-style-type: none"> • An aligned approach across the Mid Wales area with a networked team delivering care closer to home. • Development of a cross Health Board MDT approach including Primary and Secondary care. • Establishment of joint posts. <p>Creation of a networked pathway across secondary and tertiary services.</p>	<p>This priority is being led by the Breathe Well Programme which is a PTHB-led, whole system approach spanning the transformation of respiratory services for all residents of Powys. The Programme Board includes clinicians from other Health Boards and NHS Trusts and is also working to achieve the shared approach with the Mid Wales Joint Committee area.</p>	<p>Breathe Well Programme group re-established.</p> <p>Agreed Mid Wales Respiratory Plan outlining the service model for the provision of Respiratory services across Mid Wales which will focus on.</p>

MID WALES JOINT COMMITTEE – DELIVERY PLAN

Priority:	3.7 Telemedicine	
Overall Goal:	Innovative use of telehealth and other technologies that build upon the work undertaken by the Telehealth and Innovation sub-group of the former Mid Wales Healthcare Collaborative in particular the Mid Wales Telemedicine Strategy and the four telehealth projects.	
Objectives 2020/21	Current position – September 2020	Target - March 2021
<p>a) Ensure that the four telehealth projects of the former Mid Wales Healthcare Collaborative are implemented and operationally sustainable, revisit the outcomes and consider the feasibility of rolling out across a wider area.</p> <p>b) Implementation of priority 1 and priority 2 of the Telemedicine Strategy and Implementation Plan.</p> <p style="padding-left: 20px;">i) Priority 1: Development of specialist consultant in-reach services to Bronglais General Hospital.</p> <p style="padding-left: 20px;">ii) Priority 2: Further development of clinician outreach into rural communities.</p> <p>c) Creation of additional telemedicine clinics.</p>	<p>During the Covid-19 the introduction of the use of digital platforms had been implemented at pace. A high level of general outpatient work now takes place via telemedicine – either video or telephone, though there are some remaining issues with connectivity depending on the location of patient.</p> <p>Other key developments include:</p> <ul style="list-style-type: none"> • Commencement of the development of a dedicated telemedicine suite for the Bronglais General Hospital site • A&E clinicians from Bronglais General Hospital are formally supporting the Dolgellau and Tywyn Minor Injury Units • Weekly conference call for complex discharges from Bronglais General Hospital with Betsi Cadwaladr UHB and Powys THB colleagues. 	<p>Mid Wales Telemedicine group re-established.</p> <p>Review undertaken of the digital platforms introduced for clinical pathways since the start of the covid-19.</p> <p>Agreed plan in place for future digital developments to be implemented across Mid Wales.</p>

MID WALES JOINT COMMITTEE – DELIVERY PLAN

Priority:	3.8 Integrated care hubs	
Overall Goal:	Creation of integrated care hubs as local health ‘hubs’ for services in communities across Mid Wales, enabling outreach facilities from acute hospitals in order to improve access to health and social care, well-being, prevention and health promotion services	
Objectives 2020/21	Current position – September 2020	Target - March 2021
<p>a) Bro Ddyfi Integrated Health and Care Support the work on the development of the Bro Ddyfi Integrated Health and Care facility in order to improve access to health and social care, well-being, prevention and health promotion services.</p>	<p>The project has been delayed by approximately 12 weeks due to covid-19 which necessitated the suspension of project activity in March 2020. The Principal Contractor for the scheme (Wilmott Dixon) had put majority of staff on furlough, however, the full team returned to work in early June and project team meetings with the health board have been re-established. The Health Board staff and other key stakeholders have also been focussing efforts in support of covid-19 activity from mid / end of March with a process of returning to ‘new normal’ initiated in early June with a corresponding project impact on timelines and activity.</p> <p>Due to this suspension, the pre-covid intent to submit the revised Full Business Case (FBC) in June/July has now been rescheduled for October 2020 which could mean that if the project is approved, construction work could potentially commence in early 2021.</p>	<p>Full Business Case (FBC) submitted to Welsh Government for approval by October 2020.</p> <p>Full Business Case (FBC) approved by the Welsh Government.</p> <p>Construction work either commenced on site or due to commence on site.</p>

MID WALES JOINT COMMITTEE – DELIVERY PLAN

Priority:	3.8 Integrated care hubs	
Overall Goal:	Creation of integrated care hubs as local health ‘hubs’ for services in communities across Mid Wales, enabling outreach facilities from acute hospitals in order to improve access to health and social care, well-being, prevention and health promotion services	
Objectives 2020/21	Current position – September 2020	Target - March 2021
<p>b) North Powys Wellbeing programme Support the work on the development of the North Powys Wellbeing programme in order to improve access to health and social care, well-being, prevention and health promotion services.</p>	<p>The Programme was placed on hold in March 2020 in light of covid-19 and business continuity being invoked. The Programme was re-started in July 2020 and the team have identified how the Programme can be taken forward in light of new ways of working, impact of covid-19, and reduced operational input. It is not possible yet to quantify the full impact on the programme of covid-19 given the ongoing uncertainty and availability of resource during 2020/21 and so there is an ongoing risk around programme deliverability.</p> <p>The new integrated model of care was finalised and approved by the Powys THB Board and Powys Council Cabinet Member decision during Quarter One. This is currently being reviewed in light of Covid-19.</p> <p>The focus during quarter two is largely on the finalising the Programme Business Case ready for submission during quarter three. A draft Programme Business Case was developed and whilst a number of areas have been progressed during covid-19, there has been very limited engagement and further work is required to re-engage key partners in order to finalise the business case and to update the business case to reflect the current situation in relation to the pandemic. A number of stakeholder engagement and communications are being planned during September 2020. A revised programme timeline will be developed in line with the Programme Business Case.</p>	<p>Programme Business Case developed and submitted to Welsh Government.</p> <p>Revised programme timeline developed and agreed.</p> <p>Re-establishment of the consultant workshops/networks to support the North Powys Wellbeing Programme.</p>

MID WALES JOINT COMMITTEE – DELIVERY PLAN

Priority:	3.8 Integrated care hubs	
Overall Goal:	Creation of integrated care hubs as local health ‘hubs’ for services in communities across Mid Wales, enabling outreach facilities from acute hospitals in order to improve access to health and social care, well-being, prevention and health promotion services	
Objectives 2020/21	Current position – September 2020	Target - March 2021
<p>c) Aberystwyth Wellness Centre Support the work on the development of the Aberystwyth Integrated Care Centre in order to improve access to health and social care, well-being, prevention and health promotion services.</p>	<p>The Project group has continued to meet during the pandemic for which two main elements need further consideration:</p> <ol style="list-style-type: none"> 1) Governance arrangements in terms of the evaluation, suitability and ownership of the building. 2) Timescale for delivery of the project because due to the University re- opening and their requirement for additional space to allow compliance with social distancing they have an immediate need for the building. Although the plan is to continue with the sale of the campus there will be a delay in the availability of the building. <p>It is anticipated that timescale for this project will be delayed by 12 months to 2022 with a Programme Business Case developed by mid-2021.</p>	<p>Revised programme timeline to be developed and agreed.</p> <p>Programme Business Case under development and nearing completion in line with the timescale of mid-2021.</p>

MID WALES JOINT COMMITTEE – DELIVERY PLAN

Priority:	3.9 Workforce plan for Mid Wales	
Overall Goal:	Create a flexible and sustainable rural health and care workforce for the delivery of high quality services which support the healthcare needs of rural communities across Mid Wales.	
Objectives 2020/21	Current position – September 2020	Target - March 2021
<p>a) Develop and extend new/ enhanced roles including Physician Associates, assistant practitioners, nurse specialists and consultant nurses which will work across primary, community and secondary care.</p> <p>b) Develop a programme to facilitate joint training opportunities for all health staff across the three Health Boards and where possible integrate with other care providers</p> <p>c) Develop joint Healthcare support worker development programmes which span all sectors.</p> <p>d) Develop workforce plan to scope and understand configuration of existing workforce across health and care sectors and which considers the rurality of Mid Wales</p> <p>e) Develop recruitment campaign to support sustainability of workforce within Mid Wales.</p>	<p>The priority lead has been unable to progress this priority further due to them having to focus their time on planning for and responding to the workforce planning requirements for the covid-19 pandemic since March 2020.</p>	<p>Review undertaken of the work undertaken in 2019/20.</p> <p>Agreed set of objectives for 2021/22 onwards.</p>

MID WALES JOINT COMMITTEE – DELIVERY PLAN

Priority:	3.10 Clinical Strategy for Hospital Based Care and Treatment	
Overall Goal:	Sustainable and accessible Hospital Based Care and Treatment services for the population of Mid Wales with robust outreach services and clinical networks.	
Objectives 2020/21	Current position – September 2020	Target - March 2021
<p>a) Develop and agree a clinical strategy for Bronglais General Hospital which provides a clear vision of how services could be provided through networks crossing organisational boundaries, through better use of new staff groups and through using technology enabled healthcare.</p> <p>b) Develop and agree a delivery plan for the implementation of the clinical strategy for Bronglais General Hospital.</p> <p>c) Commence implementation of the delivery plan for the Bronglais General Hospital clinical strategy.</p>	<p>The proposed timescale for the implementation of the Bronglais General Hospital Strategy has been delayed due the covid-19 pandemic. However, work is now being undertaken on developing a programmed approach to the implementation of the strategy which will be done on a pathway by pathway basis for implementation from 2021/22 onwards.</p>	<p>Revised implementation plan for the Bronglais General Hospital Clinical Strategy developed and agreed.</p> <p>Establishment of key delivery groups for the Bronglais General Hospital strategy as follows:</p> <ul style="list-style-type: none"> • Implementation Group to which Betsi Cadwaladr UHB and Powys THB will be invited to nominate a representative(s) to sit on the group in addition to Hywel Dda UHB representation. • Public Advisory Board made up of health expert members of the public, which will feed in to the implementation group. • Sub group to discuss commissioning, intentions and strategies in order to understand the service across the whole of the patch.

MID WALES JOINT COMMITTEE – DELIVERY PLAN

Priority:	3.11 Clinical networks	
Overall Goal:	Effective clinical networks across those secondary care services which provide services to the population of Mid Wales in order to ensure the provision of effective care for the Mid Wales population.	
Objectives 2020/21	Current position – September 2020	Target - March 2021
<p>a) Develop and establish clinical networks across those secondary care services which provide services to the population of Mid Wales in particular:</p> <ul style="list-style-type: none"> • Ophthalmology • Oncology • Colorectal • Respiratory <p>b) Establish links with and support the work being undertaken on the development of the North Powys Wellbeing Programme.</p>	<p>Development of clinical networks is led by the Mid Wales Clinical Advisory Group (MWCAG) whose meetings are planned to be held on a bi-monthly basis. However, due to the covid-19 pandemic meetings of the group arranged for March, May and July 2020 were cancelled. The group met on 15th September 2020 with members reaffirming their commitment to the work of the group and that bi-monthly meetings should be re-commenced.</p> <p>Due to the retirement of Dr Wyn Parry, Medical Director for PTHB and lead Clinical Director for MWJC, in July 2020 there is no Lead Clinical Executive Director for the MWJC and as such no lead for the Mid Wales Clinical Advisory Group / clinical networks priority.</p>	<p>Appointment made to the Lead Clinical Executive Director for the MWJC who will also Chair the Mid Wales Clinical Advisory Group and lead the clinical networks priority.</p> <p>On-going schedule of bi-monthly meetings of the Mid Wales Clinical Advisory Group held in order to ensure continuation of the establishment of clinical networks across Mid Wales and cross border.</p> <p>Re-establishment of the consultant workshops/networks to support the North Powys Wellbeing Programme.</p>

MID WALES JOINT COMMITTEE – DELIVERY PLAN

Priority:	3.12 Colorectal Surgical Pathway	
Overall Goal:	Establish a sustainable Colorectal surgical pathway at Bronglais General Hospital, which ensures a Mid Wales focus on service delivery and creates opportunities for outreach services across the Care Hubs in Mid Wales.	
Objectives 2020/21	Current position – September 2020	Target - March 2021
<p>Develop and agree a service model for the colorectal surgical pathway for Bronglais General Hospital with outreach services across Mid Wales.</p> <p>Implement the colorectal service model:</p> <p>a) Phase 1 - Reintroduction of elective colorectal surgery at Bronglais General Hospital.</p> <p>b) Phase 2 - Establishment of outreach services across the Care Hubs in Mid Wales.</p>	<p>Due to the inability to recruit to the consultant colorectal surgeon post at Bronglais General Hospital there is currently no colorectal service provided from the site. Interim support is provided via the Wwithybush General Hospital pathway with inpatients to be seen at Wwithybush and outpatients seen at Cardigan Hospital. Due to the covid-19 pandemic the service has been restricted to urgent cases.</p> <p>Following a review of the recruitment process, an appointment has been made to the consultant colorectal surgeon post with the new appointee due to commence in post at Bronglais General Hospital in early 2021.</p>	<p>Elective colorectal surgery re-introduced at Bronglais General Hospital.</p> <p>Agreed service model developed for the colorectal surgical pathway for Bronglais General Hospital with outreach services across Mid Wales.</p>

MID WALES JOINT COMMITTEE – DELIVERY PLAN

Priority:	3.13 Engagement and Involvement	
Overall Goal:	Support and manage on-going engagement, involvement and communication with the public and staff on the work being undertaken across Mid Wales	
Objectives 2020/21	Current position – September 2020	Target - March 2021
<p>Implement the Mid Wales Joint Committee agreed approach for engagement, involvement and communication through:</p> <ul style="list-style-type: none"> a) Mid Wales Public and Patient Engagement and Involvement Forum. b) Use of existing engagement, involvement and communication frameworks of the partner organisations. c) Development and implementation of a programme of specific Mid Wales Joint Committee engagement and involvement events, which complement existing organisational frameworks. 	<p>Due to the covid-19 pandemic the proposed plan for engagement and involvement work was put on hold.</p> <p>However, the Joint Committee’s facebook page has been used to continue to share key information with the public during the covid-19 pandemic with feedback relayed back to relevant personnel where necessary.</p>	<p>Review and re-commencement of the plan for engagement and involvement work in response to the impact of covid-19 pandemic on services across Mid Wales.</p> <p>Review the existing engagement and involvement mechanisms in order to ascertain whether there is an opportunity to mainstream within any new groups being established e.g. Bronglais General Hospital strategy advisory group.</p>